

SITE BUILD PLAN

Version 2.0 — Site-First Execution Blueprint

Purpose

Turn the Virtus strategic architecture into a practical plan for building the **public-facing Virtus website first**—with clear positioning, service presentation, portfolio proof, lead generation, discovery-call conversion, and a clean path into the future Virtus OS.

Core decision: Do not build the entire operating system before the site can sell the business. The website becomes the first production surface and the front door to CRM, lead generation, onboarding, projects, and eventually the shared Virtus OS.

BUILD NOW	CONNECT LATER
Public website, brand system, service pages, portfolio/case studies, inquiry flow, discovery-call booking, content system, analytics, SEO, legal pages.	CRM, client onboarding, task queueing, payments, project delivery, finance, asset/media engines, AI automation.

Based on the Virtus OS Master Planning Document v1.0 and the provided Phase 1/Phase 2 planning diagram.

01 — Executive Plan

The v2 plan narrows the first build to one outcome: **a credible Virtus website that can attract, explain, qualify, and convert potential clients**. The broader Virtus OS remains the operational destination, but it should not block the site launch.

The website's job

- Explain what Virtus is and why a client should trust it.
- Present the service offering without making the visitor decode the organization.
- Show proof through selected work, capabilities, process, and outcomes.
- Generate qualified inquiries through a structured form.
- Convert high-intent visitors into discovery-call bookings.
- Capture every inquiry in a way that can later map directly into the Virtus CRM.
- Create reusable content and page components so the site can grow without redesigning everything.

V2 build principle

Build one complete acquisition workflow rather than many disconnected pages: visitor → service interest → proof → inquiry → qualification → discovery call → lead record. This follows the source document's solo-founder sequencing rule: one complete workflow is more valuable than many partially built screens.

Success at launch

Area	Launch definition
Brand	Virtus has a coherent visual and verbal identity across every public page.
Positioning	A visitor can understand what Virtus does, who it serves, and what to do next within seconds.
Conversion	Inquiry and discovery-call flows work end-to-end and produce usable lead data.
Proof	Portfolio/case-study pages demonstrate capability rather than acting as a gallery only.
Performance	Fast pages, optimized images, responsive layouts, basic accessibility and SEO.
Foundation	Site architecture is ready to connect to the shared Virtus CRM/OS later.

02 — Site Architecture

The public website should be simple for visitors even though the future business system behind it is modular.

Recommended information architecture

Primary	Purpose	Priority
Home	Positioning, proof, services, CTA, trust signals	P0
Services	Overview of service categories and how Virtus creates value	P0
Service Detail	Dedicated offer, deliverables, process, FAQ, CTA	P0
Work / Portfolio	Selected projects and capabilities	P0
Case Study	Problem → approach → execution → result/proof	P0
About / Virtus	Company story, principles, capabilities, operating model	P0
Contact / Start a Project	Lead capture and qualification	P0
Discovery Call	Qualification + scheduling handoff	P0
Insights	Optional content/SEO engine	P1
Legal	Privacy, terms, cookie/consent as applicable	P0

Navigation model

Logo → Home | Services Work About Insights Start a Project Primary CTA: Book
Discovery Call

Do not expose the entire internal Virtus OS in the public navigation.

The source architecture contains Holding, Operations, Service, Asset, Media, Finance and Intelligence domains. Those are internal operating concepts. The public site should translate them into customer-facing offers and proof.

03 — Homepage Blueprint

The homepage is the main sales page. Every section should answer a visitor question and move toward proof or action.

Order	Section	Visitor question
01	Hero	What is Virtus and why should I care?
02	Positioning / Value	What problem do you solve?
03	Services	Can you do what I need?
04	Selected Work	Have you done credible work?
05	How We Work	What happens if I hire you?
06	Capabilities / Engines	How broad or specialized are you?
07	Trust / Proof	Why should I trust you?
08	CTA	What should I do next?
09	Footer	Where can I learn more or contact you?

Hero requirements

- One clear headline, not a list of every capability.
- One supporting statement explaining the outcome.
- Primary CTA: Start a Project / Request a Consultation.
- Secondary CTA: View Work.
- Visual should communicate premium, modern, system-driven execution.
- Avoid making the hero dependent on animation; motion should enhance, not carry the message.

Homepage rule

If a visitor only reads the hero, services, selected work, and final CTA, they should still understand the business and know how to start.

04 — Services & Offer Architecture

The source planning diagram separates the operating model into service capabilities such as web development, graphics, video and automation. V2 should present these as clear client-facing offers rather than internal departments.

Recommended service structure

Offer family	Example public-facing scope	CTA
Web Development	Websites, landing pages, business systems, integrations, maintenance	Build My Site
Creative / Graphics	Brand visuals, campaign graphics, social assets, presentation materials	Discuss Creative
Video / Media	Commercial content, social video, visual storytelling, production support	Plan a Production
Automation	Workflow automation, operational tooling, integrations, process improvement	Automate a Workflow

Each service detail page

- Outcome-first headline.
- Who the service is for.
- Problems it solves.
- Deliverables / what the client receives.
- Process: discovery → planning → production → review → delivery.
- Example work or proof.
- Typical engagement model, if the business is ready to disclose it.
- FAQ / objections.
- Clear inquiry CTA.

Important

Do not publish pricing merely because the internal plan contains finance and billing architecture. Pricing strategy should be deliberate. If pricing is not finalized, use a qualification-led CTA.

05 — Portfolio & Case Studies

The portfolio should not be a collection of attractive images with no context. It should function as evidence that Virtus can solve business problems.

Portfolio card model

Field	Purpose
Project title	Identifies the work
Client / sector	Provides context where disclosure is permitted
Service category	Makes capabilities searchable
Short outcome	Shows why the project mattered
Hero visual	Creates immediate visual proof
View case study	Moves high-intent visitors deeper

Case-study template

- **01 — Context:** What was the client trying to achieve?
- **02 — Challenge:** What was not working or what needed to change?
- **03 — Approach:** How did Virtus plan the work?
- **04 — Execution:** What was actually produced?
- **05 — Result:** What measurable or observable improvement can be shown?
- **06 — Deliverables:** What exactly did Virtus deliver?
- **07 — CTA:** Want a similar outcome? Start a project.

Proof hierarchy

Use real outcomes first, strong process proof second, visual polish third. Never invent metrics or client results.

06 — Lead Generation & Discovery Call

This is the most important bridge between the public website and the future Virtus OS. The website should capture structured lead data from day one.

Start a Project form

Field	Required?	Why it exists
Name	Yes	Identify contact
Email	Yes	Follow-up
Company / organization	Recommended	Lead context
Service interested in	Yes	Routing and qualification
Project description	Yes	Initial scope
Budget range	Optional	Qualification
Target timeline	Optional	Capacity and priority
How did you hear about us?	Optional	Marketing attribution

Lead lifecycle

Website visitor → inquiry submitted → lead created → qualification → discovery call → opportunity → client → contract → project.

Discovery-call page

- Explain what the call is for.
- Set expectations for duration and preparation.
- Collect only the information needed to make the call useful.
- Use a scheduling system or a future Virtus scheduling module.
- Send confirmation and follow-up messaging.
- Record the booking against the lead when the CRM integration exists.

V2 integration boundary

The site does not need the full CRM to launch. It does need a clean lead payload so the future CRM can consume it without redesigning the form.

07 — Content System

The planning diagram already identifies a content calendar, marketing materials, social channels, and lead generation. The site should become the durable home for this content rather than relying entirely on social platforms.

Content types

Type	Purpose	Priority
Case Studies	Proof + SEO + sales enablement	P0
Service Guides	Education + qualification	P1
Insights / Articles	Search visibility + authority	P1
Project Notes	Behind-the-scenes credibility	P2
Announcements	Company updates	P2

Publishing workflow

Idea → brief → draft → review → visual assets → SEO metadata → approval → publish → social distribution → performance review.

Minimum content launch set

- Homepage copy
- 4 service pages
- 3–6 strong portfolio items
- At least 1 detailed case study
- About / Virtus story
- FAQ
- Contact / Start a Project
- Discovery Call page
- Privacy + Terms

08 — Visual & UX System

The site needs a reusable design system before individual pages are produced. This reduces the solo-founder workload and keeps the site coherent.

Core visual system

System	Define once
Typography	Display, heading, body, caption, button styles
Color	Primary, surface, text, muted, success, warning, error
Spacing	4/8-based spacing scale and section rhythm
Grid	Desktop max-width, tablet, mobile breakpoints
Buttons	Primary, secondary, text, disabled, loading
Cards	Service, portfolio, case-study, insight, testimonial
Forms	Inputs, selects, textarea, validation, success/error
Navigation	Desktop nav, mobile menu, CTA behavior
Motion	Reveal, hover, transition, reduced-motion behavior

Reusable components

Header · Footer · Hero · SectionHeader · ServiceCard · PortfolioCard · CaseStudyHeader · CTASection · Testimonial · ProcessStep · FAQ · FormField · FormSection · StatusMessage · Modal/Drawer · MobileNav.

UX rules inherited from the Virtus OS design principles

- Consistent tables, filters, forms, status patterns and search can be reused later inside the OS.
- Desktop-first is appropriate for internal operations, but the public site should be fully responsive.
- Design for keyboard navigation and accessibility.
- Use one unified visual language across future engines and the public site.
- Do not let visual effects reduce clarity, speed, or accessibility.

09 — Technical Build Plan

The master architecture recommends Next.js + TypeScript for the web layer, Tailwind CSS + shadcn/ui for UI, TanStack Query for server state, React Hook Form + Zod for forms, and a future NestJS API. For the site-first phase, keep the implementation simpler while preserving those boundaries.

Recommended site stack

Layer	V2 choice	Reason
Framework	Next.js + TypeScript	Matches the master architecture and supports SEO, routing and scalable UI.
Styling	Tailwind CSS	Fast, consistent visual implementation.
Components	shadcn/ui + custom components	Reusable primitives without locking the brand to a template.
Forms	React Hook Form + Zod	Typed validation and maintainable lead forms.
Content	MDX or structured content layer initially	Avoid overbuilding a CMS before content volume requires one.
Analytics	Privacy-conscious analytics	Measure acquisition and conversion.
Hosting	Containerized deployment	Keeps the path compatible with the broader Virtus infrastructure.
Future API	NestJS + Prisma + PostgreSQL	Matches the master OS architecture when backend integration begins.

Suggested repository boundary

virtus/ → apps/web → components/ → features/marketing/ → features/leads/ → content/ → lib/ → public/ with future apps/api and apps/worker kept separate.

Important

Do not add PostgreSQL, Redis, BullMQ, object storage, full authentication, or the entire CRM merely to make the marketing site work. Add each system when a real workflow needs it.

10 — SEO, Performance & Accessibility

These are launch requirements, not post-launch polish.

Area	Requirement
SEO	Unique title/meta per page, canonical URLs, sitemap, robots rules, Open Graph metadata.
Structured data	Use appropriate schema for organization, services, articles/case studies where justified.
Images	Responsive formats, explicit dimensions, compression, meaningful alt text.
Performance	Avoid unnecessary client-side JavaScript; optimize fonts, images and third-party scripts.
Accessibility	Keyboard support, semantic HTML, labels, focus states, contrast, reduced motion.
Mobile	Design and test at narrow widths first for core conversion paths.
Errors	Custom 404, form errors, submission failures, loading states and empty states.
Analytics	Track page views, CTA clicks, form starts, form submissions and booking clicks.

Primary conversion events

- click_primary_cta
- view_service
- view_case_study
- start_project_form
- submit_project_form
- click_discovery_call
- complete_discovery_booking

Do not optimize for vanity metrics alone. The most important site metric is qualified opportunities generated.

11 — Security & Lead Data

The master plan explicitly treats security as a core architecture concern because Virtus will eventually contain customer information, contracts, private files, business IP and financial data. The public site should establish good habits before the OS is connected.

Launch controls

- Never commit secrets, API keys, database passwords or production credentials.
- Validate every form field on the server, even if client-side validation exists.
- Rate-limit public lead endpoints and abuse-sensitive actions.
- Use HTTPS in production.
- Do not expose internal database details or stack traces.
- Keep uploaded files private if file uploads are introduced later.
- Log important lead-processing failures without logging unnecessary sensitive content.
- Use environment-specific configuration.
- Keep dependencies patched and scan them automatically.

Future file model

The master plan specifies private object storage with authorization checks and short-lived signed URLs. If the public site later accepts project files, route them through the future API/file-security model rather than creating public upload URLs.

Lead data model — future-compatible

Lead field	Future CRM mapping
name	Contact
email	Contact
organization	Organization
service_interest	Opportunity / Service
project_description	Opportunity notes
budget_range	Qualification
timeline	Opportunity qualification
source	Marketing attribution
created_at	Activity / audit metadata

12 — Build Phases

Build in vertical slices. Each phase must end with a usable website capability.

PHASE 0 — Strategy & Site Foundation

- Confirm Virtus positioning, target client profile and primary service offers.
- Define sitemap and conversion paths.
- Create content inventory: what already exists, what must be written, what must be produced.
- Define visual direction, typography, spacing and component rules.
- Create repository, environment strategy and deployment baseline.
- Define analytics events and SEO baseline.

Exit criteria: sitemap approved, content plan approved, design direction approved, repository deploys a working shell.

PHASE 1 — Design System & Core Shell

- Build global header/footer/navigation.
- Build responsive layout system.
- Build buttons, typography, cards, CTA sections, forms, FAQ, portfolio components.
- Implement mobile navigation and accessibility foundations.
- Create page templates for marketing, service, work and case study.

Exit criteria: components are reusable and a complete page can be assembled without custom styling from scratch.

PHASE 2 — Sales Website

- Build Home.
- Build Services overview.
- Build 4 service detail pages.
- Build Work / Portfolio.
- Build Case Study template and first case study.
- Build About.
- Build Contact / Start a Project.
- Build Discovery Call page.

Exit criteria: visitor can understand, trust and contact Virtus.

13 — Build Phases Continued

PHASE 3 — Lead Capture & Conversion

- Implement server-side lead form handling.
- Validate and normalize lead data.
- Send reliable notification to the internal team.
- Store leads in the smallest appropriate system initially.
- Add spam protection/rate limiting.
- Connect discovery-call booking.
- Track conversion events.
- Create success/failure states.

Exit criteria: a real inquiry can be submitted, received, qualified and followed up without manual copying between systems.

PHASE 4 — Content & SEO

- Add case studies and supporting content.
- Implement metadata, sitemap, robots and social sharing.
- Add internal linking between services, work and insights.
- Create content publishing workflow.
- Measure search and conversion performance.

Exit criteria: site is discoverable, shareable and content can be added repeatedly.

PHASE 5 — Production Hardening

- Cross-browser and responsive QA.
- Accessibility pass.
- Performance pass.
- Security review.
- Broken-link and form testing.
- Analytics verification.
- Backup/restore or deployment recovery procedure.
- Production monitoring and error reporting.

Exit criteria: launch checklist is green and production deployment is repeatable.

PHASE 6 — Virtus OS Integration

- Replace temporary lead storage with Virtus CRM endpoint.
- Map website organizations/contacts/leads to shared records.
- Create automatic follow-up tasks.
- Connect discovery calls to CRM activities.
- Introduce client onboarding only after lead flow is proven.
- Connect project delivery after the service workflow is operational.

Exit criteria: the website is the acquisition front end of the Virtus OS rather than a separate marketing island.

14 — Detailed Page Production Checklist

Use this as the repeatable production checklist for every public page.

Step	Done when
1. Brief	Purpose, audience, CTA and search intent are defined.
2. Content	Headline, supporting copy, proof, objections and CTA are written.
3. Structure	Wireframe follows a deliberate information hierarchy.
4. Design	Page uses the established design system rather than one-off styles.
5. Build	Responsive component implementation is complete.
6. Data	Forms/links/CTAs are connected to their intended destinations.
7. SEO	Metadata, heading structure, links and indexing rules are correct.
8. Accessibility	Keyboard, labels, focus, contrast and semantics are checked.
9. Performance	Images, fonts, scripts and rendering are optimized.
10. QA	Desktop/mobile, forms, navigation and edge states are tested.
11. Analytics	Required events fire correctly.
12. Approval	Final content and visual review completed before production.

Page acceptance rule

A page is not finished when it looks correct in the developer's browser. It is finished when the visitor journey, content, responsive behavior, accessibility, SEO, performance, forms and analytics all work together.

15 — Solo-Founder Execution Board

Keep the work organized around outcomes, not around dozens of technologies. The following board can be used as the initial backlog.

Epic	Tasks	Priority
Brand & Positioning	Positioning, audience, offer hierarchy, voice, visual direction	P0
Design System	Tokens, typography, buttons, cards, forms, navigation, responsive rules	P0
Homepage	Hero, value, services, work, process, trust, CTA, footer	P0
Services	Overview + 4 detail pages + reusable template	P0
Portfolio	Listing + project cards + case-study template	P0
About	Story, principles, capabilities, CTA	P0
Lead Capture	Form, validation, spam controls, notifications, storage	P0
Discovery Call	Booking page + scheduling integration	P0
SEO	Metadata, sitemap, robots, sharing, internal links	P0
Analytics	Events + conversion measurement	P0
Content	Case studies + insights workflow	P1
OS Integration	CRM API + onboarding + project handoff	P2

Weekly operating rhythm

- Plan: choose one visitor-facing outcome for the week.
- Build: finish the smallest complete slice.
- Test: use the site as a visitor, not only as a developer.
- Publish: ship when the slice meets the Definition of Done.
- Measure: review qualified inquiries, not only traffic.
- Improve: fix the highest-impact friction before adding another feature.

16 — MVP Scope: What NOT to Build Yet

The master document intentionally recommends a modular monolith and progressive activation of Service, Asset and Media. For the site-first v2, the following should remain outside the initial public-site scope unless a real requirement appears.

Defer	Reason	When to add
Full CRM UI	The site only needs a lead capture boundary.	When internal lead volume requires it.
Client portal	Different workflow and permissions.	When client delivery becomes repeatable.
Finance module	Not required to sell the first services.	When invoicing/expense tracking needs centralization.
Asset commerce	Separate business engine.	When digital products are ready to sell.
Media production OS	Deep operational workflow.	When production volume justifies it.
AI assistant	AI should sit above controlled operations.	After stable workflows and permission model exist.
Advanced automation	Automation should solve proven repetitive work.	After manual process is understood.
Mobile app	Not needed for initial marketing acquisition.	After a mobile-specific workflow is proven.

The rule

If a feature does not directly improve understanding, trust, conversion, delivery readiness, or measurable acquisition, it probably belongs after the site launch.

17 — Definition of Done

A site-first launch should satisfy both marketing and engineering quality.

Business readiness

- Virtus positioning is clear.
- Services are understandable.
- Portfolio proof is credible.
- At least one case study demonstrates the desired quality.
- Primary CTA is obvious.
- Lead form asks useful questions without unnecessary friction.
- Discovery-call flow works.
- All public contact paths are monitored.

Technical readiness

- Responsive at mobile, tablet and desktop widths.
- Keyboard navigation works.
- Forms validate correctly and handle failure states.
- No production secrets are committed.
- HTTPS is enabled.
- SEO metadata and sitemap are correct.
- Images are optimized.
- Analytics events are verified.
- Error monitoring is active.
- Production deployment is repeatable.

Security readiness

- Server-side validation.
- Rate limiting / spam protection.
- No sensitive data exposed in client-side code.
- No internal stack traces exposed.
- Lead data is handled according to the intended privacy policy.
- Future private-file workflows will use authorization + signed URLs rather than public buckets.

Source architecture alignment

The site remains aligned with the master plan: shared data should become reusable, authorization belongs on the server, private files require controlled access, APIs should be versioned, and the system should evolve from a modular foundation rather than premature microservices.

18 — V2 Target Architecture

Public site now; Virtus OS behind it later.

PUBLIC LAYER	FUTURE OPERATING LAYER
Home / Services / Work / About	Holding / Operations / Service / Asset / Media
Lead capture	CRM: Organization / Contact / Lead / Opportunity
Discovery call	Calendar / Activities / Tasks
Client inquiry	Client onboarding / Contract / Project
Project assets	Private Files / Documents / Access Grants
Commercial transaction	Finance: Invoice / Payment / Expense / Transaction
Automation trigger	Workflow / Action / Approval / Audit

Future request flow

Visitor → Virtus Website → Lead Form → API boundary → CRM Lead → Qualification → Discovery Call → Client → Contract → Project → Tasks / Files / Deliverables → Invoice / Payment.

Why this matters

The website is not a throwaway marketing page. It is the first external interface of the operating system. But it should remain independently useful and fast even when the deeper OS modules are not yet built.

19 — Immediate Next Actions

Start here. Do not jump directly into coding every page.

#	Action	Output
01	Lock positioning	One-sentence description + target audience + primary outcome
02	Lock service hierarchy	4 primary offers + optional supporting services
03	Inventory proof	Portfolio list, screenshots, results, testimonials, permissions
04	Create sitemap	Approved page tree + navigation
05	Write homepage wireframe	Section-by-section content outline
06	Create design tokens	Typography, spacing, colors, buttons, cards
07	Build site shell	Header/footer/layout deployed
08	Build homepage	First complete public page
09	Build service + work templates	Reusable page architecture
10	Build inquiry flow	Working lead capture
11	Connect booking	Working discovery-call conversion path
12	SEO/performance/security QA	Launch candidate
13	Deploy	Production Virtus website
14	Measure and improve	Conversion feedback loop

First milestone

Milestone A: a visitor can land on Virtus, understand the offer, view credible work, submit a project inquiry, and book a discovery call. Once this works, expand the site—not before.

20 — Final Blueprint

VIRTUS SITE v2 is intentionally narrower than the full Virtus OS. Its role is to establish the public brand, create a repeatable acquisition system, and provide the cleanest possible entry point into the future shared operating system.

LAYER	V2 TARGET
Brand	Clear Virtus identity and positioning
Website	Fast, premium, responsive marketing site
Offers	Web, Creative/Graphics, Video/Media, Automation
Proof	Portfolio + case studies + trust signals
Acquisition	Start a Project + Discovery Call
Content	Case studies + scalable insights system
Data	Lead payload designed for future CRM
Security	Validation, rate limits, HTTPS, privacy-aware data handling
Future	Connect to Virtus Core → Operations → Service/Asset/Media

The strategic sequence

**BUILD THE SITE → PROVE THE OFFER → CAPTURE LEADS → LEARN THE WORKFLOW →
CONNECT CRM → ONBOARD CLIENTS → DELIVER PROJECTS → ADD FINANCE → ACTIVATE
BUSINESS ENGINES → AUTOMATE.**

This preserves the master architecture's central idea: one shared Virtus operating system with modular business engines, while giving the project a concrete first product that can actually launch and generate business.

Reference basis

Virtus OS — Master Planning & Architecture Document v1.0, September 2026. Key source principles used in this v2: modular monolith, shared core, security-first design, reusable data/workflows, vertical-slice development, and the first production target of authentication → organization → CRM → client → project → task → file → invoice → audit log → dashboard.

Note: this document is a site execution plan derived from the supplied planning materials; it is not a replacement for security, legal, accounting, or production infrastructure review.